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Framework Implementation Study Timeline: 
 
November 2001  Authorization of Framework Implementation Study 
January 2002   Scoping of Study- baseline environmental threshold reports  
November 2002  Begin Framework Implementation Report efforts  
December 2002  Formation of the Study Team 
 
January 14, 2003  LTFAC Meeting - Study Introduction  
January 28, 2003  TRPA Coordination Meeting  
February 14,  2003  Basin Executives Meeting - Study Introduction  
March 11, 2003  Study workshop with LTBEC and LTFAC (rescheduled) 
March 20, 2003  LTFAC Meeting – Update 
April 2, 2003   LTBEC Meeting - Study Introduction  
April 30, 2003   Corps Division & HQ Telephone Conference  
May 7, 2003   Basin Executives - Collaboration Workshop 
May 8-9, 2003   2-day Working Retreat with LTBEC (Basin Specialists) 
June 26, 2003   LTFAC Meeting - Update 
July 9, 2003   Workshop with LTBEC 
July 30, 2003   Draft Interim Report to LTBEC 
August 10, 2003  TREX Meeting regarding Study Content and Direction 
August 11, 2003  Lake Tahoe Event- Introduction of SNPLMA 
August 13, 2003 Draft Interim Report without Chapter 8 to LTFAC  
August 19, 2003  Workshop with LTBEC  
September 9, 2003  Meeting/Workshop with LTFAC  
October 9, 2003 Basin Stakeholder Workshop (LTBEC, LTFAC, Basin 

Executives) request for integration of SNPLMA 
November 2003 Begin development of Stakeholder enhancements 
March 2004 Stakeholder enhancements incorporated into Framework 

Report 
March 2004   Draft Framework Report Completion & Review 
April 2004   Final Framework Report  
May 2004   Submittal to Corps HQ and ASA 
  
 
 
 



 




